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Ildefonso Acosta, USEPA Region 02
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From: Eric M. Daly, On-Scene Coordinator

Date: 7/25/2014

Reporting Period: 06/28/14 thru 07/25/14

1. Introduction

 1.1 Background

  Site Number: 02PC   Contract Number: EP-S2-10-01

D.O. Number: 0038   Action Memo Date: 8/23/2011
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Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/17/2011   Start Date: 10/17/2011

Demob Date:    Completion Date:  

CERCLIS ID: NJSFN0204232   RCRIS ID:

ERNS No.:   State Notification:

FPN#:   Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River.  Since the early 1900s the Site had been
used for many businesses, including a paint manufacturer, a packaging company, and a chemical warehouse.  It consists of two
abandoned buildings on approximately two acres.  The property is owned by the City of Newark and was acquired in tax foreclosure
proceedings.

1.1.2.1  Location

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter Highway.

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the property.  Approximately 100
3,000 -10,000 gallon ASTs have been identified in the buildings, many of which have been sampled for hazardous materials.  Two tanks
containing an oily wastes have been identified in the basement of one of the buildings.  A number of 55-gallon drums and smaller
containers have been observed in the buildings.
In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps of the other building have
been sampled for hazardous waste characterization.   See Documents Section for results of the site assessment sampling/analytical.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative

2.1.2 Current Response Activities

On June 28 thru July 25, 2014 OSC Daly, OSC Kahn, OSC Lucarino and KEMRON Crew (Response Manager, FCA, two Operators,
one Chemical Technician, one Cleanup Technician/Operator, one Industrial Hygienist and one Cleanup Technician) working at
site.Activities included:

KEMRON continues to transfer of hazardous liquid from Building #7 basement vaults to Frac Tanks. 

Sludge removal started on 06/13/14 in Building #7 Basement Vault #2 (Side closest to Building #12/West Side) and continued
through this date range.  The crew and staff will continue to work in Level B PPE during this operation.  Crew is encountering
liquid, sludge, solid and crystalized material.

MultiRae VOC Readings range from 0 ppm to  79 ppm in the hot zone depending on sludge/liquid agitation.

Sludge has been removed and relocated for solidification from three of the five Frac tanks.  Three Tanks were cleaned and
demobed from the site.  The two remaining Frac Tanks will be used for collecting and staging the remaining liquid during the
removal.  One Frac Tank will be used to receive the liquid.  Once settled, the liquid will be filtered and transferred to the second
Frac Tank.  This lowers the solid material in the liquid and lessen the costs for disposal. 

On 07/10/14, KEMRON personnel walked into the command post trailer to find signs of forced entry.  One window was broken
and several electronic items were stolen.  This occurred overnight while armed security was on duty.  Incident reported to police
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and police visited the site.  Extra security precautions have been implemented including installation of button checkpoints which
identify the locations to be visited during security guard patrols, to identify the officer performing the patrol and to note any
incidents or observations. The steps were installed in Vault #2.

On 07/14/14, KEMRON Industrial hygienist visited site in order to finalize health and safety aspects of work plan to enter the
vaults to retrieve remaining liquid and solid materials.

07/15/14, KEMRON personnel make entry into Vault #2.  Drum pump being used to remove product at very slow rate.  Jim
Daloia (EPA ERRD-RPB Emergency Section Chief) visited the site.

On 07/21/14, vac truck mobilized on site for waste removal from vaults.  This material is then transported to roll off container for
solidification.  Once solidified, the solid material is being transferred to a shipping container.

On 07/23/14, a KEMRON worker noticed his cell phone was missing from his work truck.  Five to six vehicles are parked in this
area right next to the command post.  The facility is enclosed by a fence.  After checking potential locations for the phone and
further investigation of his vehicle, it was determined that the cell phone was stolen. The theft was reported to Newark Police
non-emergency.  Around 3:20 PM, a suspicious individual was observed looking into the window of another parked vehicle.  The
individual was approached by KEMRON staff as the suspect immediately attempted to flee the scene.  OSC Daly called 911 as
the suspect was being confronted.  The suspect then proceeded to squeeze between two pieces of fencing to escape.  The
suspect threatened to return and fled along the railroad tracks towards Riverside Avenue & Chester Avenue.  OSC and
KEMRON Response Manager drove the GOV to the area where the suspect would likely resurface and awaited police.  A
Newark Police Officer took the report concerning the theft.  The items stolen besides the cell phone included three GPS units and
a gold necklace. Other neighborhood facilities were hit by this thief as well and one facility had video surveillance capturing the
image of the suspect.

11,800 gallons of liquid waste and 88,000 pounds of solid waste was transported to the approved disposal facilities during this
time period.

On 07/22/14, sample analytical results for solids found in tunnel between Building #7 and Building #12 were received.  The
material is not hazardous and therefore no further action is required.

On 07/25/14, Newark Police notified KEMRON that the suspects in the theft was apprehended.   

Waste Generation  Report US EPA Region 2 ERRS Riverside Avenue Site

ERRS Contract EP-S2-10-01

Task Order: 0038

Manifest Date     Method of  

Number Shipped QTY Units Waste Description
Waste
Code Disposal

Disposal
Facility

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1837 UST1-002 12/19/2011 6396 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838 UST1 12/19/2011 5989 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838 UST2-001 12/20/2011 6068 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838-UST2-002 12/20/2011 6396 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838-UST3-001 12/20/2011 6396 Gallons Contaminated Water None Discharge New York
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Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838-UST5-001 12/21/2011 5816 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838-UST5 1/13/2012 5865 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

1838-UST-005 1/13/2012 5457 Gallons Contaminated Water None Discharge New York

    
Non-RCRA,
Non-DOT Petroleum  Treat and Clean Waters of

JOB-113822 3/27/2012 6065 Gallons Contaminated Water None Discharge New York

    RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-01-21312 2/13/2012 5.94 Tons None Landfill County Landfill

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D036 Treat and

Bridgeport
United

009522336JJK 3/22/2012 5000 Gallons   Discharge Recycling

       

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D037 Treat and

Bridgeport
United

009522338JJK 3/26/2012 5250 Gallons   Discharge Recycling

    

 

D001,
D018,
D022,
D038 Treat and

Bridgeport
United

009522339JJK 3/28/2012 5200 Gallons  Discharge Recycling

    

UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

D001,
D018,
D022,
D039 Treat and

Bridgeport
United

009522340JJK 3/29/2012 5000 Gallons   Discharge Recycling

    

Non-DOT,
Non-RCRA
Regulated  Treat and

 94796 4/10/2012 6200 Gallons Liquid (Water) None Discharge

       Environmental
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Recovery
Corporation

    

Non-DOT,
Non-RCRA
Regulated  Treat and

94795 4/10/2012 6150 Gallons Liquid (Water) None Discharge

       Environmental

    

Non-DOT,
Non-RCRA
Regulated  Treat and Recovery

94738 4/11/2012 6100 Gallons Liquid (Water) None Discharge Corporation

    

Non-DOT,
Non-RCRA
Regulated  Treat and

 94798 4/11/2012 5200 Gallons Liquid (Water) None Discharge

    

Non-DOT,
Non-RCRA
Regulated  Treat and

 94799 4/12/2012 6040 Gallons Liquid (Water) None Discharge

    

Non-DOT,
Non-RCRA
Regulated  Treat and

 94800 4/12/2012 6000 Gallons Liquid (Water) None Discharge

    

Non-DOT,
Non-RCRA
Regulated  Treat and

 94803 4/13/2012 6120 Gallons Liquid (Water) None Discharge

    

NA3082, Hazardous
Waste, Liquid,
N.O.S. (Benzene), 9,
PG III  Treat and

Bridgeport
United

009955035JJK 4/10/2012 4600 Gallons  D018 Discharge Recycling

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-0741 4/18/2012 21.53 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-0611 4/18/2012 17.88 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-9609 4/19/2012 23.22 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-0074 4/19/2012 20.14 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-00135 4/20/2012 16.27 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated   Cumberland

1838-9911 4/20/2012 14.1 Tons Solid, N.O.S. (Soil) None Landfill County Landfill

    
Non-RCRA,
Non-DOT Regulated  Treat and  
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1838-FT401 4/27/2012 5987 Gallons
Liquid, N.O.S.
(Water) None Discharge

       

Environmental
Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated  Treat and

1838-FT402 4/27/2012 6097 Gallons
Liquid, N.O.S.
(Water) None Discharge

    
Non-RCRA,
Non-DOT Regulated  Treat and

 1838-FT403 5/1/2012 3300 Gallons
Liquid, N.O.S.
(Water) None Discharge

    
Non-RCRA,
Non-DOT Regulated  Treat and

 1838-FT404 5/1/2012 4000 Gallons
Liquid, N.O.S.
(Water) None Discharge

    

 

D001,
D018,
D022,
D039   

009593421JJK 5/2/2012 9 Drums  Incineration
Ross
Incineration

    

RQ, UN1993, Waste
Flammable Liquid,
N.O.S., 3, III (Diesel,
Gasoline)

D001,
D018,
D008   

009593421JJK 5/2/2012 23 Drums   
Fuels
Blending Systech

    
Non RCRA, Non
DOT Regulated   Republic Lorain

009593421JJK 5/2/2012 5 Drums
Material (Spent
Carbon) None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated   Republic Lorain

009593421JJK 5/2/2012 15 Drums
Material (Tank
Solids) None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated   Republic Lorain

009593421JJK 5/2/2012 1 Drums
Material (Tank
Solids) None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated   Republic Lorain

009593421JJK 5/2/2012 14 Drums
Material (Tank
Liquids) None Landfill County Landfill

    
Non RCRA, Non
DOT Regulated   Republic Lorain

009593421JJK 5/2/2012 5 Drums
Material (Drill
Cuttings) None Landfill County Landfill

    
RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-02 5/8/2012 10 Tons None Landfill County Landfill

14001 6/4/2014 6396 Gallons  None  Clean Waters

14002 6/4/2014 6396 Gallons  None  Clean Waters

14003 6/4/2014 5526 Gallons  None  Clean Waters

012264610JJK 6/16/2014 5,160 Gallons  

D019,
D023,
D026,
D039  Tradebe

http://epaosc.org/sites/5606/files/riversideave_polrep_24.htm

6 of 9 10/9/2014 2:50 PM



012264611JJK 6/17/2014 5,850 Gallons  

D019,
D023,
D026,
D039  Tradebe

012264612JJK 6/18/2014 5,312 Gallons  

D019,
D023,
D026,
D039  Tradebe

012264613JJK 6/18/2014 5,285 Gallons  

D019,
D023,
D026,
D039  Tradebe

012264614JJK 6/19/2014 5,360 Gallons  

D019,
D023,
D026,
D039  Tradebe

012264728JJK 6/19/2014 5,360 Gallons  

D019,
D023,
D026,
D039  Tradebe

012264729JJK 6/20/2014 5,475 Gallons  

D019,
D023,
D026,
D039  Tradebe

 

001CE 7/21/2014 6,500 Gallons  None  Environmental Recovery Corporation

002CE 7/22/2014 5,300 Gallons  None  Environmental Recovery Corporation

012264825JJK 7/24/2014 44,000 Pounds  D039  Heritage WTI

012264826JJK 7/24/2014 44,000 Pounds  D039  Heritage WTI

 2.2 Planning Section

  2.2.1 Anticipated Activities
Begin entry into Vault #1 and remove remaining liquid, sludge and solid material via vac truck. Begin pressure washing and final
cleaning of Vault #2.
 

2.2.1.1 Planned Response Activities
The assessment, removal and disposal of hazardous liquid, sludge and solids from Building #7 Basement Vault areas.

2.2.1.2 Next Steps
Continue to remove sludge from Building #7 Basement Vault #2, solidify and stage for disposal.  Continue
to transfer liquid from Building #7 Basement Vaults into the frac tanks.  Continue to schedule transportation of liquid                 
waste and solid waste for disposal.  Cooperate with Newark Police Theft Investigation.     

2.2.2 Issues
None

 2.3 Logistics Section

  No information available at this time.

 2.4 Finance Section

  2.4.1 Narrative
 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to management for
review on 03/15/12.
 
The Original RV1 ERRS Ceiling was $150,000.  Only $55,570.11 was expended and the remaining $94,429.89 of unused funds was
de-obligated from Contract 68-S2-99-07, Task Order 012 at the completion of RV1.  This unused capacity is now available for use under
RV3.

The Original RV2 ERRS Ceiling was $225,000.  Only $9,454.56 was expended and the remaining $215,545.45 of unused funds was
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de-obligated from Contract EP-W-04-055, Task Order 087 at the completion of RV2.  This unused capacity is now available for use
under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000.  Combined with the unused ceiling amounts remaining from RV1 and RV2,
the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 + $215,545.45).  
 
On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling Increase of $1,000,000 was
approved.
 
On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000.  The total mitigation ceiling in the Action Memo is $2,496,000.  The current ERRS
Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of $317,018.86.

On 05/12/14, the Task Order increase of $300,000 was processed.

On 06/27/14, OSC Daly requested a Task Order increase of $260,000.

On 07/11/14, Task Order increase of $260,000 was processed.

As of 07/24/14, the total project ceiling is $2,886,000.  The total mitigation ceiling in the Action Memo is $2,496,000.  The current ERRS
Task Order #0038 ceiling is $2,294,975.00 with a remaining balance of $44,446.79.

2.1.4 Progress Metrics

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,294,975.00 $2,250,528.21 $44,446.79 1.94%

Intramural Costs

 

Total Site Costs $2,294,975.00 $2,250,528.21 $44,446.79 1.94%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC
does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary
figure which the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  No information available at this time.

3. Participating Entities

 3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG
NJ Division of Criminal Justice
City of Newark OEM
City of Newark Fire Department
NJDEP

4. Personnel On Site

 USEPA
OSC Daly

KEMRON
1-Response Manager
1-Field Accountant
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1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operators
1-Cleanup Technician
1-Cleanup/Operator Technicians
1-Chem. Technician

5. Definition of Terms

 No information available at this time.

6. Additional sources of information

 No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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